
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: September 24, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for September 24, 2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 

In attendance were: 

P. Arnold 
J. Floerke 
L. Gregory-Frost 
B. Gustafson 
M. Heser 
K. Kunert 
L. Langlois 
E. Pietsch 
J. Tasset 
D. Ward 
J. Wrapp 

In addition to the attached status, the IO stations associated with the Stacker Retriever 
RCRA unit were discussed. It was acknowledged that the IO stations are not part of the 
RCRA unit. 

Also discussed were options to drain and dispose of the liquid contained in the stacker 
pallet can holder’s water walls. There are four options: I) Drain to the D717 tank via 
hard piping, 2) Drain to the D718 tank via hard piping, 3) Drain to the CWTS via hard 
piping, and 4) drain through a drum drop into poly. drums for shipment to B374 andlor to 
an alternative water treatment facility. This water is RCRA hazardous for lead (D008). 

B374, CWTS, and drum storage are permitted. The two tanks, D717 and D718 are not 

careful control to ensure that all liquid is transferred from the tank(s) to meet 90-day 
permitted. In order to use these two tanks, a 90-day unit would be established with 

requirements. Denise Onyskiw, CDPHE, had indicated that she would like to meet for 
further discussion on this use of these tanks in this manner. 

B371 -A-000050 



B371 CLOSUm PROJECT 
WEEKLY STATUS MEETING 

Evely Monday, 9:OO a.m. 
E3 71 Conference Room 

September 24,2001 

AGENDA 

INTRODUCTION - Pflm Arnold, X6035. Prrger 303-212-4835 

D&D 
Presenters - John Wrapp, X5883. Pager 303-212-6074/Joe Majestic, X781 I ,  Pager 303-212-1958 

Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
Set 16 Deactivation 
Special Projects 
Cerium Nitrate 
MAA/PA Closure 

Presenter - B a y  Gustafion, x3292. Poger 303-212-5290 
Special Projects 
North Side Cleanup 
Remote Dismuntlement Chamber 
Breathing Air 
Sets 7 ,  18,24,30 and 56 Status 

ENVIRONMENTAL - Pnm Arnold, X6035, Pager 303-212-4835 

WASTE MANAGEMENT - Laurie Gregory-Frost, X3681. Pnger 303-212-1980 

AUTHORIZATION BASIS/BIO - John Almon ~ 3 2 1 7 ,  Pager 303-212-3426 



D&D Summary (AAC) 
Week Ending 9/21/01 

Non-actinide Liauid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

CWTS processing continued during the week of 9/17 to support Set 4B draining. 
Set 4B (1 117) draining continued and is 55% complete. Ten breathing air entries have been made. (lAQ31DR04B) 

Set 4A (1 115/1103) draining will follow completion of $et 4B. ( 1 ~ ~ 3 1 ~ ~ 0 4 ~ )  

Set 2B (rebaselined Set 6) entry to complete hanging of tags; and IWCP completion are TBD to support higher 
priority work. ( IAQ~IDROZB)  

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days 

Set 5 (3573, 8 tanks) breathing air entries have been suspended. The TMR vacuum system requisition will be 
issued 9/24. In parallel, a second mockup has been completed using a commercial HEPA filtered vacuum. 
Modifications needed for radiological control are being made and the system is expected to be ready for use late 
in the week of 9/24. (lAC105ET00) 
Set 4 (3571) line isolations have started, to be followed by Set 3 (3517). (lAC103AT00) 
Set 4 cerium decon and D&D ready package is ready for safety screen. (lAD104AHOO) 
Set 3 cerium decon and D&D ready package is complete and in the approval process. 
Set 13 (2307/2317/2319) cerium decon and D&D ready package is complete and in the approval process. 
(1 ACl13AT00) 
Set 15 (2223) line isolation and raschig ring removal package is complete and in the approval process. 

I 

I 

Gloveboxes 

KN Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50days 

Set 14 (2325) is 75% complete. GB clean out continued during the week of 9/17 and completion is expected 
during the week of 9/24. ( iAci  1 4 ~ ~ 0 0 )  
Set 6 (3543) GI3 cleanout continued during the week of 9/17. 

csv 

KH Target Finish: 2/13/03 Current Early Finish: 6130/03 SV: -86days 

The transfer tunnel repairs is onsite at Receiving awaiting receipt inspection during the week of 9/24. 
The GB 69 crate drop was delivered to the facility on 9/21. 
Fabrication of the I/O 8 mechanical system is 60% complete and work on the modified gripper has started. The 
electrical control panel fabrication is 50% complete. The XYZ traverse will be shipped on 9/24. The air motor 
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has been received at CNC. Assembly of the mockup configuration is expected to start during the week of 9/24. 

110 8 modification package requires an ECR on the I/O wall to be finished and incorporated. Expected 
completion is 9/27. 
The guillotine door switch relocation is 35% complete. An ECR is required for solenoid test gauges. 
GB lead removal is complete. Flange installation started on 9/22, and frame fabrication and GB breach will 
occur the week of 9/24 
I/O 8 drain line installation package requires an ECR to be finished and incorporated. . Expected completion is 
9/27. 

(1 ACI 09ADOI) 
= 

. 

. 
Special Projects 

Cerium Nitrate 

. . CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

MANPA Closure 

0 

0 

The MAA/PA closure plan draft is 60% complete. (ACI IPNMZO) 

Approximately 400 additional drums of residue material will need to be processed once DNFSB 
Recommendation 94- 1 has been satisfied. In addition, approximately 2,200 kgs of material presently in the 
PuSPS inventory may be diverted to the residue packaging lines. Impact to the baseline residue schedule is 
expected to be from 9 to 12 months. 
An evaluation of the estimated 200 TRU and TRUM waste drums that will require corrective action prior to 
shipment has been started by Site TRU waste program personnel. A disposition path for each deficient drum 
will be specified. 
An IWCP package to troubleshoot and repair the nitrogen system to GB39 in Rm. 3206 is being developed. The 
line is expected to be operational early in CY02 for brushing of classified shapes prior to shipment. 
SP&I has completed an options analysis on final Site MAA/PA closure. Options on laboratory capability and 
disposition of SNM holdup have been made to executive management. 559 high rad analysis capability will not 
be relocated to 371. A final SNh4 holdup disposition recommendation will be selected by the end of CYOl. 

0 

0 

0 



Week Ending 9/21/01 

Special Projects: 

Work continues on three special projects in support of D&D activities. 

The PDS report was transmitted for review last week. Concurrent review by DOE and CDHPE is in process. 

Transite panel removals will begin this week. 

Piping, fans, gear drive and motors were removed last week 

RDC (ITC). Alternative methods of size reduction will be employed in B371. 

We are investigating the feasibility of using a trailer mounted BA system available as surplus from B707. 

0 

0 

Set 7: Rooms 3301,3303,3305 

Current Early Finish: 10/09/02 KH Target Finish: 10/01/02 SV: -6day 

No changes reported in the status of set 7 are in final review process. 

Set 18: Rooms 3801, (north portion), 3805 

KH Target Finish: 9/10/01 Current Early Finish: 3/27/02 SV: -124 days 

Work packages for isolation are with the D&D group to work as soon as the tank deactivation is complete. 

Set 24: Rooms 3402.3404A. 3404.3406.3408 

KH Target Finish: 9/25/01 Current Early Finish: 1/23/02 SV: -76days 

0 Work Packages to remove the glove boxes are in the final signature process. (lAD124AD00) 

The MSA has been scoped, planned and will be performed when the assessment team is assembled and the work 
packages are approved. 

Set 56: Room 3801, (south portion) 

KH Target Finish: 9/10/01 Current Early Finish: 12/24/01 SV: -65 days 

0 Sludge removal of D812 is in process. A completion date is indeterminate due to difficulty of mobilizing the 
sludge to a viscosity that will allow pumping. 
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Waste Management Summary 
Status for Week Ending 09-2 1-0 1 

0 Management Requirements for Remediation Waste, 371/374 Closure Project procedure: 
The remediation waste procedure has been approved and will be effective on September 24,2001. 

Remediation Waste Training: 
The remediation waste training class will be finalized next week. Training will be scheduled thereafter. 

a 



Basis for Interim ODerations (BIOI 
1 8 I 

Week Ending 9/21/01 

BIO Page Change to Support Dismantlement Activities 

. Page change approved. 
Implementation complete. 

PuSPS Page Change 

. Went to PRC Monday, September 17. 
Final to DOE later in the week. 


